

Clarification – Preparation of Comprehensive Mobility Plan for cities of Jharkhand

September 17, 2009

Sl. No.	RFP reference (clause #)	Existing provisions	Clarification asked for	Greater Ranchi Development Agency Limited's comment/ clarification																																																									
1.	Clause # 3. Study and Deliverables Payment schedule	<table border="1"> <thead> <tr> <th>Sl. No.</th> <th>Submission/A cceptance of:</th> <th>Payment as % total</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Inception Report & work plan</td> <td>10%</td> </tr> <tr> <td>2.</td> <td>Interim Report</td> <td>15%</td> </tr> <tr> <td>3.</td> <td>Draft CMP</td> <td>20%</td> </tr> <tr> <td colspan="2">Sub Total</td> <td>45%</td> </tr> <tr> <td>4.</td> <td>Acceptance of Draft CMP</td> <td>20%</td> </tr> <tr> <td>5.</td> <td>Acceptance of final CMP and Executive Summary*</td> <td>35%</td> </tr> <tr> <td colspan="2">Total</td> <td>100%</td> </tr> </tbody> </table>	Sl. No.	Submission/A cceptance of:	Payment as % total	1.	Inception Report & work plan	10%	2.	Interim Report	15%	3.	Draft CMP	20%	Sub Total		45%	4.	Acceptance of Draft CMP	20%	5.	Acceptance of final CMP and Executive Summary*	35%	Total		100%	1. <table border="1"> <thead> <tr> <th>Sl. No</th> <th>Submission/ Acceptance of:</th> <th>Payment as % total</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Inception Report & work plan</td> <td>20%</td> </tr> <tr> <td>2.</td> <td>Interim Report</td> <td>30%</td> </tr> <tr> <td>3.</td> <td>Draft CMP</td> <td>30%</td> </tr> <tr> <td colspan="2">Sub Total</td> <td>80%</td> </tr> <tr> <td>4.</td> <td>Acceptance of Draft CMP</td> <td>10%</td> </tr> <tr> <td>5.</td> <td>Acceptance of final CMP and Executive Summary*</td> <td>10%</td> </tr> <tr> <td colspan="2">Total</td> <td>100%</td> </tr> </tbody> </table> <p style="text-align: center;">- UMTC & RTIES Ltd</p> 2. <table border="1"> <thead> <tr> <th>Sl. No</th> <th>Submission/ Acceptance of:</th> <th>Payment as % total</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Draft CMP</td> <td>30%</td> </tr> <tr> <td>2.</td> <td>Acceptance of final CMP and Executive Summary*</td> <td>25%</td> </tr> </tbody> </table> <p style="text-align: center;">- IDFC Ltd.</p>	Sl. No	Submission/ Acceptance of:	Payment as % total	1.	Inception Report & work plan	20%	2.	Interim Report	30%	3.	Draft CMP	30%	Sub Total		80%	4.	Acceptance of Draft CMP	10%	5.	Acceptance of final CMP and Executive Summary*	10%	Total		100%	Sl. No	Submission/ Acceptance of:	Payment as % total	1.	Draft CMP	30%	2.	Acceptance of final CMP and Executive Summary*	25%	No change
Sl. No.	Submission/A cceptance of:	Payment as % total																																																											
1.	Inception Report & work plan	10%																																																											
2.	Interim Report	15%																																																											
3.	Draft CMP	20%																																																											
Sub Total		45%																																																											
4.	Acceptance of Draft CMP	20%																																																											
5.	Acceptance of final CMP and Executive Summary*	35%																																																											
Total		100%																																																											
Sl. No	Submission/ Acceptance of:	Payment as % total																																																											
1.	Inception Report & work plan	20%																																																											
2.	Interim Report	30%																																																											
3.	Draft CMP	30%																																																											
Sub Total		80%																																																											
4.	Acceptance of Draft CMP	10%																																																											
5.	Acceptance of final CMP and Executive Summary*	10%																																																											
Total		100%																																																											
Sl. No	Submission/ Acceptance of:	Payment as % total																																																											
1.	Draft CMP	30%																																																											
2.	Acceptance of final CMP and Executive Summary*	25%																																																											

Sl. No.	RFP reference (clause #)	Existing provisions				Clarification asked for	Greater Ranchi Development Agency Limited's comment/ clarification																																								
2.	Clause # 3. Study and Deliverables Deliverables Timelines	Sl. No.	Deliverable	Submission date maximum No. of Months from Start of work	No. of copies	<p>1. Time schedule should be increased to 8 months for submitting the draft CMP and one months for finalization of CMP. - UMTC</p> <p>2. Study duration of 6 months is inadequate. The following time schedule is suggested: (i) Inception Report – 1 month from start (ii) Interim Report – 6 month from start (iii) Draft Final Report – 9 month from start (iv) Final CMP – 10 months from start - RITES Ltd.</p> <p>3. Deliverables : These may be modified as follows</p> <table border="1" data-bbox="926 808 1457 1425"> <thead> <tr> <th>Sl. No.</th> <th>Deliverable</th> <th>Submission date maximum No. of Months from Start of work</th> <th>No. of copies</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Inception Report & Detailed Work Plan</td> <td>3 weeks</td> <td>6</td> </tr> <tr> <td>2.</td> <td>Interim Report</td> <td>7 weeks</td> <td>6</td> </tr> <tr> <td>3.</td> <td>Draft Final report</td> <td>10 weeks</td> <td>10</td> </tr> <tr> <td>4.</td> <td>Final CMP with Executive summary</td> <td>14 weeks</td> <td>20</td> </tr> </tbody> </table> <p style="text-align: right;">- IDFC Ltd.</p>	Sl. No.	Deliverable	Submission date maximum No. of Months from Start of work	No. of copies	1.	Inception Report & Detailed Work Plan	3 weeks	6	2.	Interim Report	7 weeks	6	3.	Draft Final report	10 weeks	10	4.	Final CMP with Executive summary	14 weeks	20	<p>Deliverables modified as following :</p> <table border="1" data-bbox="1524 396 2049 1013"> <thead> <tr> <th>Sl. No.</th> <th>Deliverable</th> <th>Submission date maximum No. of weeks from Start of work</th> <th>No. of copies</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Inception Report & Detailed Work Plan</td> <td>6 weeks</td> <td>6</td> </tr> <tr> <td>2.</td> <td>Interim Report</td> <td>16 weeks</td> <td>6</td> </tr> <tr> <td>3.</td> <td>Draft Final report</td> <td>24 weeks</td> <td>10</td> </tr> <tr> <td>4.</td> <td>Final CMP with Executive summary</td> <td>32 weeks</td> <td>20</td> </tr> </tbody> </table>	Sl. No.	Deliverable	Submission date maximum No. of weeks from Start of work	No. of copies	1.	Inception Report & Detailed Work Plan	6 weeks	6	2.	Interim Report	16 weeks	6	3.	Draft Final report	24 weeks	10	4.	Final CMP with Executive summary	32 weeks	20
Sl. No.	Deliverable	Submission date maximum No. of Months from Start of work	No. of copies																																												
1.	Inception Report & Detailed Work Plan	3 weeks	6																																												
2.	Interim Report	7 weeks	6																																												
3.	Draft Final report	10 weeks	10																																												
4.	Final CMP with Executive summary	14 weeks	20																																												
Sl. No.	Deliverable	Submission date maximum No. of weeks from Start of work	No. of copies																																												
1.	Inception Report & Detailed Work Plan	6 weeks	6																																												
2.	Interim Report	16 weeks	6																																												
3.	Draft Final report	24 weeks	10																																												
4.	Final CMP with Executive summary	32 weeks	20																																												

Sl. No.	RFP reference (clause #)	Existing provisions	Clarification asked for	Greater Ranchi Development Agency Limited's comment/ clarification																																																																		
3.	Clause # 3. Study and Deliverables Part # II:	Bidders should quote rates exclusive of service tax. The service tax amount, as applicable, shall be paid by the client.	1. Please indicate what type of taxes including local taxes are applicable in Jharkhand for such consultancy work? - RITES Ltd.	Currently only service tax applicable.																																																																		
4.	Clause # 3. Study and Deliverables Evaluation criteria	<table border="1"> <thead> <tr> <th>Sl. no.</th> <th>Criteria</th> <th>Weightage</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Company Profile and Background including financial strengths</td> <td>10%</td> </tr> <tr> <td>2</td> <td>Experience of the Firm</td> <td>20%</td> </tr> <tr> <td>2(i)</td> <td>Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India</td> <td>10%</td> </tr> <tr> <td>2(ii)</td> <td>Experience of the firm in carrying out similar study – preparation of CMP</td> <td>10%</td> </tr> <tr> <td>3</td> <td>Approach and Methodology</td> <td>50%</td> </tr> <tr> <td>3(i)</td> <td>Understanding of Objectives</td> <td>10%</td> </tr> <tr> <td>3(ii)</td> <td>Quality of Approach and Methodology</td> <td>30%</td> </tr> <tr> <td>3(iii)</td> <td>Work Program</td> <td>10%</td> </tr> <tr> <td>5</td> <td>Qualification of key staff/ CVs of Expert</td> <td>20%</td> </tr> <tr> <td colspan="2">Total(1+2+3+4+5)</td> <td>100%</td> </tr> </tbody> </table>	Sl. no.	Criteria	Weightage	1	Company Profile and Background including financial strengths	10%	2	Experience of the Firm	20%	2(i)	Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India	10%	2(ii)	Experience of the firm in carrying out similar study – preparation of CMP	10%	3	Approach and Methodology	50%	3(i)	Understanding of Objectives	10%	3(ii)	Quality of Approach and Methodology	30%	3(iii)	Work Program	10%	5	Qualification of key staff/ CVs of Expert	20%	Total(1+2+3+4+5)		100%	<p>1. In article 3 Sl. No. 3, the weightage on approach & Methodology should be 30% in stead of 50% and in Sl. No. 5, the wightage on Qualification of key staff should be 40% in stead of 20 %.</p> <p>- IDFC Ltd.</p> <p>2. Page No: 8, Task 9, Sub para 9.3, it is stated that CMP toolkit will be the basis for CMP preparation. We have gone through the CMP Preparatory toolkit. The toolkit is very much comprehensive in nature and cover all the aspects of CMP in detail. The consultants have to stick to the toolkit. In this case we feel that methodology may not be included as part of the proposal or if included a high weightage of 30% should not be assigned. However a brief approach may suffice.</p> <p>- CES (I) Pvt. Ltd.</p>	<p>Evaluation Criteria modified as follows :</p> <table border="1"> <thead> <tr> <th>Sl. no.</th> <th>Criteria</th> <th>Weightage</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Company Profile and Background including financial strengths</td> <td>10%</td> </tr> <tr> <td>2</td> <td>Experience of the Firm</td> <td>20%</td> </tr> <tr> <td>2(i)</td> <td>Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India</td> <td>10%</td> </tr> <tr> <td>2(ii)</td> <td>Experience of the firm in carrying out similar study – preparation of CMP</td> <td>10%</td> </tr> <tr> <td>3</td> <td>Approach and Methodology</td> <td>30%</td> </tr> <tr> <td>3(i)</td> <td>Understanding of Objectives</td> <td>10%</td> </tr> <tr> <td>3(ii)</td> <td>Quality of Approach and Methodology</td> <td>10%</td> </tr> <tr> <td>3(iii)</td> <td>Work Program</td> <td>10%</td> </tr> <tr> <td>5</td> <td>Qualification of key staff/ CVs of Expert</td> <td>40%</td> </tr> <tr> <td colspan="2">Total(1+2+3+4+5)</td> <td>100%</td> </tr> </tbody> </table>	Sl. no.	Criteria	Weightage	1	Company Profile and Background including financial strengths	10%	2	Experience of the Firm	20%	2(i)	Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India	10%	2(ii)	Experience of the firm in carrying out similar study – preparation of CMP	10%	3	Approach and Methodology	30%	3(i)	Understanding of Objectives	10%	3(ii)	Quality of Approach and Methodology	10%	3(iii)	Work Program	10%	5	Qualification of key staff/ CVs of Expert	40%	Total(1+2+3+4+5)		100%
Sl. no.	Criteria	Weightage																																																																				
1	Company Profile and Background including financial strengths	10%																																																																				
2	Experience of the Firm	20%																																																																				
2(i)	Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India	10%																																																																				
2(ii)	Experience of the firm in carrying out similar study – preparation of CMP	10%																																																																				
3	Approach and Methodology	50%																																																																				
3(i)	Understanding of Objectives	10%																																																																				
3(ii)	Quality of Approach and Methodology	30%																																																																				
3(iii)	Work Program	10%																																																																				
5	Qualification of key staff/ CVs of Expert	20%																																																																				
Total(1+2+3+4+5)		100%																																																																				
Sl. no.	Criteria	Weightage																																																																				
1	Company Profile and Background including financial strengths	10%																																																																				
2	Experience of the Firm	20%																																																																				
2(i)	Experience of the Firm in carrying our similar assignments and in working with ULBs and under the JNNURM programme of Government of India	10%																																																																				
2(ii)	Experience of the firm in carrying out similar study – preparation of CMP	10%																																																																				
3	Approach and Methodology	30%																																																																				
3(i)	Understanding of Objectives	10%																																																																				
3(ii)	Quality of Approach and Methodology	10%																																																																				
3(iii)	Work Program	10%																																																																				
5	Qualification of key staff/ CVs of Expert	40%																																																																				
Total(1+2+3+4+5)		100%																																																																				

Sl. No.	RFP reference (clause #)	Existing provisions	Clarification asked for	Greater Ranchi Development Agency Limited's comment/ clarification
5.	Clause. # 4. Information on Firm and Proposed Staffing	(i) Team Leader/Urban Transport Planner (ii) Public Transport Planner (iii) Land Use Planner (iv) NMT Planning and Traffic Management Specialist (v) Highway Engineer (vi) Traffic Survey and Modeling Specialist (vii) Environmental and Social Expert	1. Proposed staffing pattern should not require position of (a) Highway and (b) Environmental & Social Expert <p style="text-align: right;">- UMTC</p> 2. Preliminary Social and Environmental Impact Assessment (SEIA) for all the recommended projects is not possible. SEIA for this study can be at city level and is suggested to be qualitative only. Kindly indicate man-month requirement of various experts ? <p style="text-align: right;">- RITES Ltd.</p> 3. In the proposed staffing, the position of Environmental and Social Expert has been clubbed together. The job responsibilities being entirely different for these two positions, can these positions be made separately ? <p style="text-align: right;">- CES (I) Pvt. Ltd.</p>	(i) Team Leader/Urban Transport Planner (ii) Public Transport Planner (iii) Land Use Planner (iv) NMT Planning and Traffic Management Specialist (v) Highway Engineer (vi) Traffic Survey and Modeling Specialist (vii) Social Expert (viii) Environmental Expert
6.			1. RFP document should clearly elucidate that the cost of stakeholder conference will be borne by ULBs. <p style="text-align: right;">- UMTC</p> 2. Who is going to bear the expenses regarding organization of the stakeholder consultation meetings? <p style="text-align: right;">- RITES Ltd.</p>	The concern ULB shall bear the expenses regarding organization of the stakeholder consultation meetings.
7.			Assistance from client to get secondary data from various government agencies and police assistance for conducting survey is also required. <p style="text-align: right;">- CES (I) Pvt. Ltd.</p>	As per need

